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jktLFkku jkT; ds Pali ftys esa fLFkr vkidh Ras-II Limestone (M.L. No 2/94)खान 
८०३.४२५ gSDVs म े [kfut laj{k.k ,oa fodkl fu;ekoyh] 1988 ¼la’kksf/kr ,elhMhvkj 

2011½ ds fu;eksa dk mYya?ku ¼[kku dksM la[;k 38RAJ21001½ 

egksn;] 

 v/kksgLrk{kjh }kjk fnukad 08.09.2016 dks mijksDr [kku ds fujh{k.k esa ik;k x;k gS fd vkius 

[kfut laj{k.k ,oa fodkl fu;ekoyh 1988 ds fuEufyf[kr micU/kksa dk mYya?ku fd;k gSaA 

fu;e  mYya?ku ds izdkj dk foLr+r C;kSjk 

13(1) The Mining operations had not been carried out in accordance to the mining plan 

approved on 30/7/2015 up to the extent as under.  

1) As per Part A, Para 1.0 i), page 21, a total of 20 bore holes were proposed 

to be drilled for converting Probable Category reserves in to proved (111) 

category, but it was informed that only 11 boreholes had been drilled so 

far.  

2) As per Para 2.0 (b), page 31, the stripping ratio of 1:0.77 had been 

proposed, but during the Inspection it was observed as 1.11:1, which 

represents that proporational development of pit is not proper.  

 

23E(2)  The annual compliance report (2015-16) of the work in mine actually carried out  

vis – a –vis to the proposals of approved progressive mine closure plan for 

mineral conservation & mine rehabilitation required to be submitted up to 1 July 

2016 to the Regional Controller has not been submitted till date.   

27(4)  The plans & Sections required under these rules had not been kept updated 

within three months.  

33(1)  The dumps had not been secured by constructing retaining wall.  

42(1)( C) The appointment of mining engineer sh Rajnish Bora had been made with effect 

from 11/08/2016, but he does not posses the experience of 10 years in 

supervisory category.  
 

02- bl lanHkZ esa vkidk /;ku vkdf"kZr fd;k tkrk gS fd mijksDr fu;eksa dk mYya?ku [kfut laj{k.k ,oa fodkl 

fu;ekoyh] 1988 ds fu;e 58 ds varxZr naMuh; vijk/k gS ,oa mijksDr fu;eksa dk mYya?ku dh vuqikyuk 

ugh gksus ij [kfut laj{k.k ,oa fodkl fu;ekoyh] 1988 ¼la’kksf/kr ,elhMhvkj 2011½ ds fu;e 13¼2½ ds 

varxZr  

 ¼d½ [knku dh lkjh laafdz;k,a can dh tk ldrh gSA 

     ¼[k½ vkids fo:/n vfHk;ksx nk;j fd;k  tk ldrk gSA 

       ¼x½ [kuu iV~~Vs dks fujLr djus dh flQkfj’k jkT; ljdkj ls dh tk ldrh gSA 
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03- vr% vkidks lykg nh tkrh gS fd vki mijksDr mYya?kuksa dk vfr’kh?kz lq/kkj djsa ,oa blds lq/kkj dh fLFkfr dh 

lwpuk bl Ik= ds tkjh gksus dh fnukad ls 45 ¼iSrkfyl½ fnuksa ds Hkhrj bl dk;kZy; dks lwfpr djsaA 

Hkonh; 

 

¼ ,p-lh-'kekZ ½ 

ofj lgk;d [kku fu;a=d 

d`rs {ks=h; [kku fu;a=d 

Hkkjrh; [kku C;wjks  

ewy ij ugha @ izfrfyfi lwpukFkZ %&  

 1½ [kku fu;a=d ¼mRrj½] Hkkjrh; [kku C;wjks] vtesjA 

 2½ [kfu vfHk;Urk] Pali dks आवशयक कारावाई हेत ुizsf"krA      
                 ofj lgk;d [kku fu;a=d 

                                                                                 d̀rs {ks=h; [kku fu;a=d 

                                                                                 Hkkjrh; [kku C;wjks  

 


