

**STATUS OF PROCESSING OF REVIEW OF MINING PLAN OF GOA REGION RECEIVED FROM 01/01/2016 UP TO 31/05/2017**

<b>Sl.No.</b>	<b>MP ID</b>	<b>Name of the Mine / Lease</b>	<b>Name of the Owner/Lessee/Applicant</b>	<b>Mineral</b>	<b>Submitted under Rule</b>	<b>Type of Document</b>	<b>State</b>	<b>DISTRICT</b>	<b>Area in Ha</b>	<b>Dt. of receipt</b>	<b>Date of site Inspection</b>	<b>Dt. of Scrutiny Letter</b>	<b>Present status of the MP</b>	<b>Total No. of Days as on date since receipt of RMP</b>
<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>13</b>	<b>14</b>	<b>15</b>
1	RMP/MECH-01/GOA/2017-18	Hunantlo Dongor (T.C. No. 17/49)	Eco Mining & Construction (P)Ltd	Fe & Mn	17(3) of MCR' 2016	RMP	Goa	South Goa	33.1173	22-May-17	30-May-17		Under Process	9