

Status of processing of Review of Mining Plan received from 01/01/2016 UPTO 30/06/2017

Region : RANCHI

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Present status of the Review of Mining Plan	Total No. of days as on date since receipt of Review of Mining Plan
1	MP/FM-03-JHK/RAN/2016-17	New Amtipani	Awadhesh Kr. Singh	Bauxite	17(2) of MCR, 2016	Jharkhand	Gumla	49.069	18/07/2016	30/07/2016	18/08/2016	Approved on 12/09/2016	Time taken- 56
2	MP/OTFM-04-JHK/RAN/2016-17	Chirodih	Vivek Garg	Bauxite	17(2) of MCR, 2016	Jharkhand	Jharkhand	16.59	18/07/2016	31/07/2016	19/08/2016	Not Approved on 05/09/2016	Time taken- 49
3	MP/OTFM-05-JHK/RAN/2016-17	Betla	M/s Parijat Mininig Ind. (India) Pvt.Ltd.	Graphite	17(2) of MCR, 2016	Jharkhand	Latehar	7.216	18/07/2016	10/08/2016	19/08/2016	Approved on 12/09/2016	Time taken- 56
4	MP/OTFM-06-JHK/RAN/2016-17	Amtipani	Vishal Mahendru	Bauxite	17(2) of MCR, 2016	Jharkhand	Jharkhand	26.30	16/08/2016	24/08/2016	06/09/2016	Approved on 29/09/2016	Time taken- 44
5	MP/FM-07-JHK/RAN/2016-17	Sohgara	M/s Vinira Minerals	Graphite	17(2) of MCR, 2016	Jharkhand	Palamau	12.885	07/11/2016	21/11/2016	--	Not Approved on 08/12/2016	Time taken - 32
6	MP/OTFM-09-JHK/RAN/2016-17	Pakhar	Smt. Jaiwanti Kumari Bhagat	Bauxite	17(2) of MCR, 2016	Jharkhand	Lohardaga	35.828	22/12/2016	23/01/2017	--	Not Approved on 03/02/2017	Time taken - 43
7	FMCP/MAN-01-JHK/RAN/2016-17	Religara	Sri Durga Cement Co. Ltd.	Limestone	23C(1) of MCDR, 1988	Jharkhand	Hazaribagh	49.058	22/12/2016	27/12/2016	13/01/2017	Not Approved on 03/02/2017	Time taken - 43
8	FMCP/MAN-02-JHK/RAN/2016-17	Kurkutta	Sri Durga Cement Co. Ltd.	Limestone	23C(1) of MCDR, 1988	Jharkhand	Hazaribagh	35.771	22/12/2016	28/12/2016	13/01/2017	Not Approved on 03/02/2017	Time taken - 43
9	MP/OTFM-10-JHK/RAN/2016-17	Saraiya	M/s Steel Authority of India Ltd.	Limestone	17(2) of MCR, 2016	Jharkhand	Garhwa	275.00	11/01/2017	19/01/2017	09/02/2017	Approved on 27/02/2017	Time taken - 48
10	FMCP/FM-01-JHK/RAN/2017-18	Karampada	M/s Shah Brothers	Iron-ore	24(1) of MCDR, 2017	Jharkhand	W.Singhbhum	69.721	28/03/2017	07/04/2017	20/04/2017	Approved on 19/05/2017	Time taken - 52
11	MP/FM-01-JHK/RAN/2017-18	Ghatkuri	M/s N.Kumar P. Kumar	Iron-ore	17(3) of MCR 2016	Jharkhand	West Singhbhum	149.7343	24/03/2017	05/04/2017	21/04/2017	Approved on 18/05/2017	Time taken - 55
12	MP/FM-02-JHK/RAN/2017-18	Baraiburu - Tatiba	M/s The Rameshwara Jute Mills Ltd.	Iron-ore & Manganese	17(3) of MCR 2016	Jharkhand	West Singhbhum	258.9897	24/03/2017	06/04/2017	20/04/2017	Approved on 19/05/2017	Time taken - 56
13	MP/OTFM-05-JHK/RAN/2017-18	Rabda	Shri H.K. Poddar	Graphite	17(2) of MCR, 2016	Jharkhand	Palamau	31.76	27/04/2017	16/05/2017	--	Withdrawn by Party on 19/06/2017	Time taken - 53
14	MP/OTFM-06-JHK/RAN/2017-18	Ghaghra	M/s SAIL	Limestone	17(2) of MCR, 2016	Jharkhand	Garhwa	675.46	08/05/2017	17/05/2017	27/06/2017	Pending with Party.	--
15	MP/OTFM-07-JHK/RAN/2017-18	Gorgaon	M/s SAIL	Limestone	17(2) of MCR, 2016	Jharkhand	Garhwa	228.46	08/05/2017	18/05/2017	27/06/2017	Pending with Party.	--
16	FMCP/OTFM-02-JHK/RAN/2017-18	Serka-Serengdag	Umesh Prasad Agrawal	Bauxite	24(1) of MCDR, 2017	Jharkhand	Gumla	3.37	23/05/2017	07/06/2017	29/06/2017	Pending with Party.	--
17	MP/FM-09-JHK/RAN/2017-18	Thakurani	PadamKumar Jain	Iron-ore	17(2) of MCR, 2016	Jharkhand	West Singhbhum	84.68	01/06/2017	--	--	Pending at draft stage	--
18	MP/FM-10-JHK/RAN/2017-18	Bihar	M/s Nirmal Kumar Pradeep Kumar	Iron-ore	17(2) of MCR, 2016	Jharkhand	West Singhbhum	66.781	14/06/2017	--	--	Pending at draft stage	--
19	MP/MAN-11-JHK/RAN/2017-18	Sohgara	M/s Vinira Minerals	Graphite	17(2) of MCR, 2016	Jharkhand	Palamau	12.885	27/06/2017	--	--	Pending at draft stage	--