

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
1	RM/A-01-MPR/JAB/20-21	Hridenagar Iron Ore, 4.0 Ha.	Shrikant Pandey	Iron & Mn.	17(1)Of MCR,2016	M.P.	Jabalpur	4	09-Jun-20	T/S	21-Jul-20	21-Aug-20	Approved	74
2	RM/A-02-MPR/JAB/20-21	Amehta Limestone, 1.518 Ha.	N.M.Dubash Stone & Lime Co.	Limestone	17(1)Of MCR,2016	M.P.	Katni	1.518	22-Jun-20	T/S	01-Sep-20	11-Sep-20	Not Approved	82
3	RM/A-03-MPR/JAB/20-21	Bhadan Pur South Patti Limestone Mine, 23.23 Ha.	K J S Cement	Limestone	17(1)Of MCR,2016	M.P.	Satna	23.23	22-Jun-20	T/S	20-Aug-20	15-Sep-20	Approved	86
4	RM/A-04-MPR/JAB/20-21	Sagma Limestone Mine, 93.57 Ha.	Kamal Spong Steel and Power Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	93.57	22-Jun-20	T/S	04-Sep-20	16-Sep-20	Withdrawn by party	87
5	RM/B-01-MPR/JAB/20-21	Bhatgawan Sunehra Limestone Mine Area 17.44 ha.	M/s Virendra Singh & Sons	Limestone	17(1)Of MCR,2016	M.P.	Katni	17.44	22-Jun-20	T/S	28-Jul-20	21-Aug-20	Approved	61
6	RM/A-05-MPR/JAB/20-21	Pondi Limestone Mine, 4.76 Ha.	S.N.Sunderson Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Katni	4.76	01-Jul-20	T/S	03-Sep-20	24-Sep-20	Approved	86
7	RM/A-06-MPR/JAB/20-21	Rajarwara Limestone Mine, 5.22 Ha.	Sumitra Grover	Limestone	17(1)Of MCR,2016	M.P.	Katni	5.22	01-Jul-20	T/S	11-Sep-20	28-Sep-20	Withdrawn by Party	90
8	RM/A-07-MPR/JAB/20-21	Kachhidana Manganese Mine, 5.859 Ha.	Rawell Mining Corporation	Manganese	17(1)Of MCR,2016	M.P.	Chhindwara	5.859	01-Jul-20	T/S	04-Aug-20	22-Sep-20	Approved	84
9	RM/B-02-MPR/JAB/20-21	Padrehi Limestone Mine, 2.50 Ha.	Ankit Bhasin	Limestone	17(1)Of MCR,2016	M.P.	Katni	2.5	22-Jul-20	25-Sep-20	28-Sep-20	15-Oct-20	Approved	86
10	RM/A-08-MPR/JAB/20-21	Hatoda Manganese Mine, 4.04 Ha.	KPG Minerals	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	4.04	22-Jul-20	T/S	22-Sep-20	16-Oct-20	Approved	87
11	RM/A-09-MPR/JAB/20-21	Hatoda Manganese Mine, 6.985 Ha.	Shakuntala Kasal	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	6.985	22-Jul-20	T/S	16-Sep-20	14-Oct-20	Approved	85
12	RM/A-10-MPR/JAB/20-21	Bhati Kala Limestone Mine Area 107.785 ha.	Shree Marutya Balaji Steels Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	107.785	04-Sep-20	T/S	29-Sep-20	20-Oct-20	Approved	47
13	RM/A-11-MPR/JAB/20-21	Aber Limestone Mine Area 17.408 ha.	Smt. Ratna Mishra	Limestone	17(1)Of MCR,2016	M.P.	Satna	17.408	07-Sep-20	01-Oct-20	14-Oct-20	28-Oct-20	Approved	52
14	RM/A-12-MPR/JAB/20-21	Ghursal Limestone Mine, Area-6.773 Ha.	M/s Satguru Cement Pvt. Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Dhar	6.773	14-Sep-20	T/S	20-Oct-20	10-Nov-20	Approved	58
15	RM/A-13-MPR/JAB/20-21	Ghursal Limestone Mine, Area-8.941 Ha.	M/s Satguru Cement Pvt. Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Dhar	8.941	15-Sep-20	T/S	04-Nov-20	24-Nov-20	Approved	71
16	RM/A-14-MPR/JAB/20-21	Gandhigram Iron ore Mine Area 4.47 ha	Shri Mukul Khampariya	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	4.47	17-Sep-20	T/S	04-Nov-20	04-Dec-20	Approved	79
17	RM/A-15-MPR/JAB/20-21	Padrehi Bauxite Mine Area 10.88 ha.	Shri Rajendra Prasad Gupta	Bauxite	17(1)Of MCR,2016	M.P.	Katni	10.88	17-Sep-20	25-Sep-20	06-Oct-20	09-Nov-20	Approved	54
18	RM/A-16-MPR/JAB/20-21	Padwar Bauxite Mine Area 27.68 ha.	Shri Moti Lal Bajaj	Bauxite	17(1)Of MCR,2016	M.P.	Katni	27.68	17-Sep-20	12-Oct-20	27-Oct-20	09-Nov-20	Approved	54
19	RM/A-17-MPR/JAB/20-21	Punchi Limestone Mine Area 3.242 ha.	M/s Jain Carrying Corporation	Limestone	17(1)Of MCR,2016	M.P.	Katni	3.242	21-Sep-20	04-Nov-20	11-Nov-20	23-Nov-20	Withdrawn by party	64
20	RM/A-18-MPR/JAB/20-21	Kubri Lst. & Bauxite Mine Area 69.301 ha.	M/s Sukhdev Prasad Goenka	Lst. & Bx.	17(1)Of MCR,2016	M.P.	Satna	69.301	23-Sep-20	05-Nov-20	12-Nov-20	04-Dec-20	Approved	73
21	RM/A-19-MPR/JAB/20-21	Amehta Limestone Mine Area 1.518 ha.	M/s N.M. Dubash Stone & Lime Co. Pvt. Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Katni	1.518	24-Sep-20	T/S	12-Nov-20	04-Dec-20	Approved	72
22	RM/A-20-MPR/JAB/20-21	Sagmania Limestone Mine Area 852.50 ha.	M/s Birla Corporation Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	852	12-Oct-20	04-Nov-20	08-Dec-20	24-Dec-20	Approved	74
23	RM/B-03-MPR/JAB/20-21	Koilari Manganese Mine Area 2.153 ha	M/s Rajat Mining Pvt. Ltd.	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	2.153	12-Oct-20	29-Oct-20	18-Nov-20	01-Dec-20	Not Approved	51
24	RM/A-21-MPR/JAB/20-21	Jaypee Limestone Mine Area 249.139 ha.	M/s Ultratech Cement Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Rewa	249.139	14-Oct-20	T/S	11-Nov-20	02-Dec-20	Approved	50
25	RM/A-22-MPR/JAB/20-21	Argat Limestone Mine Area 363.070 ha.	M/s Ultratech Cement Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	363.07	14-Oct-20	28-Oct-20	04-Dec-20	24-Dec-20	Approved	72
26	RM/A-23-MPR/JAB/20-21	Majhgawan Extension Limestone Mine Area 54.825 ha.	M/s Ultratech Cement Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Sidhi	54.07	14-Oct-20	26-Oct-20	04-Dec-20	24-Dec-20	Approved	72
27	RM/A-24-MPR/JAB/20-21	Jam Manganese Mine Area 8.09 ha	Smt. Namrata Upadhyay	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	8.09	15-Oct-20	29-Oct-20	12-Nov-20	01-Jan-21	Not Approved	79

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
28	RM/A-25-MPR/JAB/20-21	Gosalpur Iron & Manganese Mine Area 39.44 ha.	M/s S.S.Enterprises	Iron & Manganese	17(1)Of MCR,2016	M.P.	Jabalpur	39.44	20-Oct-20	02-Nov-20	09-Nov-20	26-Nov-20	Approved	38
29	RM/A-26-MPR/JAB/20-21	Dhamdha Iron ore Mine, 22.0 ha.	M/s Shree Sai Industries	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	22	23-Oct-20	09-Nov-20	27-Nov-20	11-Dec-20	Approved	50
30	RM/A-27-MPR/JAB/20-21	Lugma Manganese Mine, 48.974 Ha.	Moil Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	48.974	23-Oct-20	09-Nov-20	27-Nov-20	14-Dec-20	Approved	53
31	RM/B-04-MPR/JAB/20-21	Rajarwara Ltd., 3.73 Ha.	Shree Kamal Lime Industries	Limestone	17(1)Of MCR,2016	M.P.	Katni	3.73	29-Oct-20	04-Dec-20	14-Dec-20	12-Jan-21	Approved	76
32	RM/A-28-MPR/JAB/20-21	Rajarwara Ltd., 5.22 Ha.	Sumitra Grover	Limestone	17(1)Of MCR,2016	M.P.	Katni	5.22	29-Oct-20	13-Nov-20	02-Dec-20	21-Dec-20	Approved	54
33	RM/A-29-MPR/JAB/20-21	JHABUA ROCK PHOSPHATE MINE, 37.70 Ha.	M.P.STATE MINING CORPORATION LIMITED	Rock Phosphate	17(1)Of MCR,2016	M.P.	Jhabua	37.7	09-Nov-20	24-Dec-20	18-Jan-21	27-Jan-21	Not Approved	80
34	RM/A-30-MPR/JAB/20-21	Hadbadpur Limestone Mine Area 18.935 ha.	Shree Marutya Balaji Steels Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	18.935	18-Nov-20	T/s	11-Jan-21	02-Feb-21	Approved	77
35	RM/A-31-MPR/JAB/20-21	Lalpur Limestone Mine Area 69.307 ha.	Shree Marutya Balaji Steels Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	69.307	18-Nov-20	18-Dec-20	12-Jan-21	03-Feb-21	Approved	78
36	RM/A-32-MPR/JAB/20-21	Kaima Kothar Limestone Mine, 128.770 Ha.	Shree Marutya Balaji Steels Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	128.77	07-Dec-20	T/s	13-Jan-21	02-Feb-21	Approved	58
37	RM/A-33-MPR/JAB/20-21	Hinauti Extension Limestone Mine, 258.867 HA.	M/s Ultratech Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	258.867	07-Dec-20	13-Feb-21	20-Feb-21	05-Mar-21	Approved	89
38	RM/A-34-MPR/JAB/20-21	Pahari No.-03 Limestone Mine, 6.543 ha.	Om Prakash Rai	Limestone	17(1)Of MCR,2016	M.P.	Satna	6.543	07-Dec-20	05-Feb-21	08-Feb-21	01-Mar-21	Approved	85
39	RM/A-35-MPR/JAB/20-21	Jamuwanikala Limestone Mine, 31.43 Ha.	ACC Limited	Limestone	17(1)Of MCR,2016	M.P.	Katni	31.43	07-Dec-20	T/s	27-Jan-21	19-Feb-21	Approved	75
40	RM/B-05-MPR/JAB/20-21	Gwali Rock Phosphate Mine, 9.12 Ha.	The M.P. State Mining Corporation Limited	Rock Phosphate	17(1)Of MCR,2016	M.P.	Jhabua	9.12	07-Dec-20	20-Jan-21		19-Feb-21	Withdrawn	75
41	RM/B-06-MPR/JAB/20-21	Gwali Rock Phosphate Mine, 2.29 Ha.	The M.P. State Mining Corporation Limited	Rock Phosphate	17(1)Of MCR,2016	M.P.	Jhabua	2.29	07-Dec-20	20-Jan-21		19-Feb-21	Withdrawn	75
42	RM/A-36-MPR/JAB/20-21	Morka Limestone Mine, 14.733 Ha.	Veer Durga Das Minerals	Limestone	17(1)Of MCR,2016	M.P.	Neemuch	14.733	07-Dec-20	21-Jan-21	18-Jan-21	04-Mar-21	Approved	88
43	RM/A-37-MPR/JAB/20-21	Sindursi Iron Ore Mine, 9.0 Ha.	M/s Jai Minerals	Iron Ore	17(1)Of MCR,2016	M.P.	Narsinghpur	9	11-Dec-20	27-Jan-21	19-Feb-21	09-Mar-21	Approved	89
44	RM/A-38-MPR/JAB/20-21	Simariya Limestone Mine, 3.19 Ha.	Kunwar Virendra Singh	Limestone	17(1)Of MCR,2016	M.P.	Jabalpur	3.19	11-Dec-20	02-Feb-21	17-Feb-21	01-Mar-21	Not Approved	81
45	RM/A-39-MPR/JAB/20-21	Salaiya Limestone Mine, 459.566 Ha.	Reliance Ornatus Enterprises and Ventures	Limestone	17(1)Of MCR,2016	M.P.	Satna	459.566	11-Dec-20	11-Feb-21	18-Feb-21	03-Mar-21	Withdrawal	83
46	RM/A-40-MPR/JAB/20-21	Jitti Iron Mine Area 27.05 ha.	M/s Pacific Exports	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	27.05	14-Dec-20	21-Jan-21	09-Feb-21	19-Feb-21	Approved	68
47	RM/A-41-MPR/JAB/20-21	Padwar Bauxite Mine, 25.82 Ha.	M/s Katni Minerals Pvt. Ltd.	Bauxite	17(1)Of MCR,2016	M.P.	Katni	25.82	23-Dec-20	22-Feb-21	12-Mar-21	17-Mar-21	Approved	85
48	RM/A-42-MPR/JAB/20-21	Jhinna Limestone Mine, 9.55 Ha.	M/s Balaji Stone Lime Company	Limestone	17(1)Of MCR,2016	M.P.	Satna	9.55	11-Jan-21	22-Feb-21	02-Mar-21	23-Mar-21	Withdrawn	72
49	RM/A-43-MPR/JAB/20-21	Bijaiya Iron Ore Mine, 4.92 Ha.	Sanklap Agrawal	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	4.92	11-Jan-21	22-Feb-21	01-Mar-21	24-Mar-21	Approved	73
50	RM/A-44-MPR/JAB/20-21	Palaspani Manganese Mine, 54.129 Ha.	Krishnaping Alloys Limited	Manganese	17(1)Of MCR,2016	M.P.	Chhindwara	54.129	11-Jan-21	02-Mar-21	26-Mar-21	08-Apr-21	Not Approved	88
51	RM/A-45-MPR/JAB/20-21	Miragpur Manganese Mine Area 24.288 ha.	M/s D.P.Rai	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	24.288	19-Jan-21	03-Mar-21	01-Apr-21	07-Apr-21	Not Approved	79
52	RM/A-46-MPR/JAB/20-21	Bankuiya Limestone Mine, 54.613 Ha.	M/s Jaiprakash Associates Limited	Limestone	17(1)Of MCR,2016	M.P.	Rewa	54.613	29-Jan-21	13-Feb-21		23-Mar-21	Not Approved	54
53	RM/A-47-MPR/JAB/20-21	Naubasta Limestone Mine, 171.362 Ha.	M/s Jaiprakash Associates Limited	Limestone	17(1)Of MCR,2016	M.P.	Rewa	171.362	29-Jan-21	26-Feb-21	05-Apr-21	22-Apr-21	Approved	84
54	RM/A-48-MPR/JAB/20-21	Ispat Limestone Quarry ML-I, 590.522 Ha.	Bhilai Jaypee Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	590.522	29-Jan-21	24-Feb-21	09-Mar-21	19-Mar-21	Not Approved	50

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
55	RM/A-49-MPR/JAB/20-21	Ispat Limestone Quarry ML-II, 1033.94 Ha.	Bhilai Jaypee Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	1033.94	29-Jan-21	24-Feb-21	05-Mar-21	19-Mar-21	Not Approved	50
56	RM/A-50-MPR/JAB/20-21	Jam Manganese Ore Mine, 8.09 Ha.	Namrata D. Upadhyay	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	8.09	29-Jan-21	T/s	15-Mar-21	23-Apr-21	Withdrawn	85
57	RM/A-51-MPR/JAB/20-21	Baghai Limestone Mine, 512.317 Ha.	Prism Johnson Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	512.317	29-Jan-21	11-Feb-21	12-Mar-21	09-Apr-21	Approved	71
58	RM/A-52-MPR/JAB/20-21	Rajarwara Limestone Mine, 5.89 Ha.	Ratna Mishra	Limestone	17(1)Of MCR,2016	M.P.	Katni	5.89	08-Feb-21	25-Feb-21	09-Apr-21	26-Apr-21	Not Approved	78
59	RM/A-53-MPR/JAB/20-21	Chachandeeh Bauxite Mine Area 17.744 ha.	Smt. Sarla Devi Agrawal, Shri Raghendra Agrawal,	Limestone	17(1)Of MCR,2016	M.P.	Anuppur	17.744	08-Feb-21	19-Mar-21	09-Apr-21	07-May-21	Approved	89
60	RM/A-53A-MPR/JAB/20-21	Darshani Iron Ore Mine, 5.70 ha.	M/s Shree Kamal Lime Industries	Limestone	17(1)Of MCR,2016	M.P.	Jabalpur	5.7	11-Feb-21	09-Mar-21	13-Apr-21	03-May-21	Not Approved	82
61	RM/A-54-MPR/JAB/20-21	Bharveli Awaljhari Manganese Mine Area 76.409 ha.	MOIL Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	76.409	12-Feb-21			30-Apr-21	Withdrawn	78
62	RM/A-55-MPR/JAB/20-21	Borikheda Manganese Ore Mine, 5.977 Ha.	Shree Ganesh Metalloy Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	5.977	19-Feb-21	04-Mar-21		15-Apr-21	Not Approved	56
63	RM/A-56-MPR/JAB/20-21	Prism Limestone Mine, 253.326 Ha.	Prism Johnson Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	253.326	19-Feb-21	T/Scr.	09-Apr-21	26-Apr-21	Not Approved	67
64	RM/A-57-MPR/JAB/20-21	Jariyari Bauxite Mine, 4.0 Ha.	JIWAN LIME CHEMICALS PVT LTD	Bauxite	17(1)Of MCR,2016	M.P.	Satna	4	19-Feb-21	25-Feb-21	09-Apr-21	30-Apr-21	Not Approved	71
65	RM/A-58-MPR/JAB/20-21	JHABUA ROCK PHOSPHATE MINE, 37.70 Ha.	M.P.STATE MINING CORPORATION LIMITED	Rock Phosphate	17(1)Of MCR,2016	M.P.	Jhabua	37.7	23-Feb-21	28-Feb-21	08-Mar-21	25-Mar-21	Approved	31
66	RM/A-59-MPR/JAB/20-21	Panihar Iron Ore Mine, 4.705 Ha.	Radheshyam Gurjar	Iron Ore	17(1)Of MCR,2016	M.P.	Gwalior	4.705	23-Feb-21			07-May-21	withdrawn	74
67	RM/A-60-MPR/JAB/20-21	Sejha Limestone Mine, Area 10.21 ha.	M/s V.S.Minerals	Limestone	17(1)Of MCR,2016	M.P.	Katni	10.21	26-Feb-21	18-Mar-21	26-Apr-21	12-May-21	Not Approved	76
68	RM/A-61-MPR/JAB/20-21	Tikariya Bauxite Mine Area 27.35 ha.	Shri Ganesh Prasad Vishwakarma	Bauxite	17(1)Of MCR,2016	M.P.	Katni	27.35	16-Mar-21			27-Apr-21	Withdrawn	43
69	RM/A-62-MPR/JAB/20-21	Chachandeeh Bauxite Mine Area 148.181 ha.	The M.P. State Mining Corporation Ltd.	Bauxite	17(1)Of MCR,2016	M.P.	Anuppur	148.181	16-Mar-21	18-Mar-21	20-Apr-21	02-May-21	Approved	48
70	RM/A-63-MPR/JAB/20-21	Prism Cement Limestone Mine, Area 66.434 ha.	M/s Prism Johnson Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	66.434	16-Mar-21	T/Scr.	19-Apr-21	12-May-21	Not Approved	58
71	RM/B-07-MPR/JAB/20-21	Borikheda Manganese Mine Area 4.111 ha.	Shree Ganesh Metalloy Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	4.111	16-Mar-21			27-Apr-21	Withdrawn	43
72	RM/B-08-MPR/JAB/20-21	Nanhwara Limestone Mine, Area 02.10 ha.	Pawan Pandey	Limestone	17(1)Of MCR,2016	M.P.	Katni	2.1	16-Mar-21	22-May-21	07-Jun-21	07-Jul-21	Approved	59
73	RM/A-64-MPR/JAB/20-21	Salaiya Limestone Mine Area 459.566 ha.	Reliance Ornatus Enterprises And Ventures Private Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	459.566	16-Mar-21	T/S	17-Mar-21	26-Mar-21	Approved	11
74	RM/A-65-MPR/JAB/20-21	Agariya Iron Mine Area 20.232 ha.	M/s Anand Mining Corporation	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	20.234	16-Mar-21	21-May-21	02-Jun-21	18-Jun-21	Approved	36
75	RM/A-66-MPR/JAB/20-21	Bagoudi	Somendra Singh & Amar Singh	Limestone	17(1)Of MCR,2016	M.P.	Satna	8.094	24-Mar-21	25-May-21	16/06/21	06-Jul-21	Approved	57
76	RMP/A-12-MPR/JAB/21-22	Jagantola	Hira power Steel Ltd.	Manganese Ore	17(1)Of MCR,2016	M.P.	Balaghat	6.264	05-Apr-21	17/06/21	25/06/21	08-Jul-21	Approved	45
77	RMP/A-02-MPR/JAB/21-22	Bankuiyan	M/s jaiprakash Associates ltd.	Limestone	17(1)Of MCR,2016	M.P.	Rewa	54.613	06-Apr-21	T/s	12-May-21	25/06/21	Approved	42
78	RMP/A-03-MPR/JAB/21-22	Bhatgawan Sunehra	Arif Ahmad	Limestone	17(1)Of MCR,2016	M.P.	Katni	9.35	09-Apr-21	12/05/21	18/05/21	02-Jul-21	Approved	45
79	RMP/A-04-MPR/JAB/21-22	Ghughari Kala	M/s Nirmal minerals	Iron ore	17(1)Of MCR,2016	M.P.	Jabalpur	8.59	08-Apr-21	10/05/21	03-Jun-21	16/07/21	Approved	40
80	RMP/A-05-MPR/JAB/21-22	Ghondi	I. Patric Dhanraj	Manganese Ore	17(1)Of MCR,2016	M.P.	Balaghat	40.47	08-Apr-21	11/06/21	25/06/21	20/07/21	Approved	42

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
81	RMP/A-06-MPR/JAB/21-22	Gandhigram	M/s Capital Minerals	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	4.5	09-Apr-21	09-Apr-21	27/05/21	13/07/21	Approved	40
82	RMP/A-07-MPR/JAB/21-22	Silua Jhansi	M/s khatri Minerals 7 Mining Co.	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	4.56	09-Apr-21	11/05/21	25/05/21	24-Jun-21	Approved	36
83	RMP/A-08-MPR/JAB/21-22	Ghughari Kala	M/s Anand mining Corp.	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	8.26	09-Apr-21	10/05/21	04-Jun-21	16/07/21	Approved	42
84	RMP/A-09-MPR/JAB/21-22	Miragpur	M/s D.P.Rai	Manganese ore	17(1)Of MCR,2016	M.P.	Balaghat	24.288	22-Apr-21	T/Sc	15/07/21	30/07/21	Approved	37
85	RMP/A-10-MPR/JAB/21-22	Prism Limestone Mine, 253.326 Ha.	M/sPrism Johnson Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	253.326	04-May-21	T/s	09/07/21	28/07/21	Approved	25
86	RMP/A-11-MPR/JAB/21-22	Amehta	M/s Ramchandra Badri Prasad Gaur	Limestone	17(1)Of MCR,2016	M.P.	Katni	12.93	05-May-21	14/06/2021	22/06/21	09-Jul-21	Approved	31
87	RMP/A-12-MPR/JAB/21-22	Ghursal	Mohanlal Bansal	Limestone	17(1)Of MCR,2016	M.P.	Dhar	3	19-May-21	25/06/2021	20/07/2021	30-Jul-21	Not Approved	30
88	RMP/A-13-MPR/JAB/21-22	Karondia	Mohanlal Bansal	Limestone	17(1)Of MCR,2016	M.P.	Dhar	3.896	19-May-21	25/06/2021	16/07/2021	30-Jul-21	Approved	45
89	RMP/B-01-MPR/JAB/21-22	Karigohi Bauxite Mine, 15.62 Ha.	M/s Rakesh Agencies	Bauxite	17(1)Of MCR,2016	M.P.	Satna	15.62	19-May-21	T/s	23/06/21	09-Jul-21	Approved	45
90	RMP/A-14-MPR/JAB/21-22	Padwar	M/s Shiv Shakti Trading Co.	Bauxite	17(1)Of MCR,2016	M.P.	Katni	7.46	19-May-21	25/06/2021	02/07/21	19/07/21	Approved	45
91	RMP/A-15-MPR/JAB/21-22	Miragpur	Smt. Namrata Upadhyay	Manganese Ore	17(1)Of MCR,2016	M.P.	Balaghat	2.41	19-May-21	16/06/21	02/07/21	12-Jul-21	Not Approved	45
92	RMP/B-02-MPR/JAB/21-22	Naikin	M/s Shrikrishnadas Tikaram	Bauxite	17(1)Of MCR,2016	M.P.	Sidhi	1.04	24-May-21	11/06/2021	23/07/21	30/07/2021	Approved	40
93	RMP/A-16-MPR/JAB/21-22	Jam	Smt. Namrata Upadhyay	Manganese Ore	17(1)Of MCR,2016	M.P.	Balaghat	8.097	24-May-21	T/s	18-06-2021	07/07/21	Approved	44
94	RMP/A-17-MPR/JAB/21-22	Rajarwara	Smt. Ratna Mishra	Limestone	17(1)Of MCR,2016	M.P.	Katni	5.89	24-May-21	T/S	02/07/21	26-07-221	Approved	40
95	RMP/A-18-MPR/JAB/21-22	Mansakra	M/s Shivalika Minerals	Manganese Ore	17(1)Of MCR,2016	M.P.	Jabalpur	8	28-May-21	28/06/2021	06/07/21	20-Jul-21	Approved	43
96	RMP/A-19-MPR/JAB/21-22	Prism Limestone Mine	M/s Prism Johnson Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	66.434	28-May-21	T/s	23-Jun-21	07/07/21	Approved	40
97	RMP/A-28-MPR/JAB/21-22	Panihar Iron Ore Mine, 4.705 Ha.	Radheshyam Gurjar	ion Ore	17(1)Of MCR,2016	M.P.	Gwalior	4.705	16-Jun-21	25/06/21	12/07/2021	30/07/2021	Approved	45
98	RMP/A-21-MPR/JAB/21-22	Simariya Limestone Mine	Kunwar Virendra Singh	Limestone	17(1)Of MCR,2016	M.P.	Narsinghpur	3.19	02-Jun-21	T/s		07/07/2021	Not Approved	35
99	RMP/A-27-MPR/JAB/21-22	Jariyari Bauxite Mine, 4.0 Ha.	M/s Jiwani Lime Chemicals (Pvt.) Ltd.	Bauxite	17(1)Of MCR,2016	M.P.	Satna	4	16-Jun-21	T/s	07/07/2021	20/07/2021	Approved	35
100	RMP/B-03-MPR/JAB/21-22	Sitapathor Manganese Ore Mine Area 4.25 hect	Pramod Kumar Shukla	Manganese Ore	17(1)Of MCR,2016	M.P.	Balaghat	4.25	10-Jun-21	16/06/21	09/07/2021	23-Jul-21	Approved	44
101	RMP/A-29-MPR/JAB/21-22	Warud Mnaganese Mine (4.464 ha.)	M/s Thomson Gazelle	Manganese Ore	17(1)Of MCR,2016	M.P.	Balaghat	4.464	28/06/2021	17/07/2021		23/07/2021	Not Approved	26
102	RMP/A-20-MPR/JAB/21-22	Gandhigram Iron Ore Mine (5.80 ha.)	Gajraj Singh	Iron ore	17(1)Of MCR,2016	M.P.	Jabalpur	5.8	02-Jun-21	08-Jun-21	15/06/2021	06-Jul-21	Approved	35
103	RMP/A-26-MPR/JAB/21-22	Darshani Iron Ore Mine, 5.70 ha.	M/s Shree Kamal Lime Industries	Limestone	17(1)Of MCR,2016	M.P.	Jabalpur	5.7	14/06/2021	T/S	07/07/2021	20/07/2021	Approved	37
104	RMP/A-24-MPR/JAB/21-22	Sejha Limestone Mine, Area 10.21 ha.	M/s V.S.Minerals	Limestone	17(1)Of MCR,2016	M.P.	Katni	10.21	10-Jun-21	T/S	14/07/21	30-Jul-21	Approved	37
105	RMP/A-25-MPR/JAB/21-22	Tikariya Bauxite Mine Area 27.35 ha.	Ganesh Prasad Vishwakarma	Bauxite	17(1)Of MCR,2016	M.P.	Katni	27.35	10-Jun-21	28/06/2021	20/07/21	30-07-201	Approved	37
106	RMP/A-22-MPR/JAB/21-22	Amehta Mine (13.90 ha.)	Ravi Kumar Grover	Limestone	17(1)Of MCR,2016	M.P.	Katni	13.9	10-Jun-21	14/06/21	15/07/21	29-Jul-21	Approved	37
107	RMP/A-23-MPR/JAB/21-22	Gandhigram Iron Ore Mine (9.47 ha.)	Sandee Kumar Bansal	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	9.47	10-Jun-21	09-Jul-21	13/07/2021	27-Jul-21	Approved	48
108	RMP/A-30-MPR/JAB/21-22	Baragaon LST Mine (5.47 ha.)	M/s Micro Minerals	Limestone	17(1)Of MCR,2016	M.P.	Katni	5.47	02-07-2021	13/07/21	30/07/2021	13/08/2021	Approved	43

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
109	RMP/A-31-MPR/JAB/21-23	Mansakra Manganese Ore Area 5.0 hect	M/s Suryavansham Mining & Minerals	Manganese, Iron	17(1)Of MCR,2016	M.P.	Jabalpur	05/01/00	01/07/2021	19/07/21	22/07/2021	30-Jul-21	Approved	30
110	RMP/A-32-MPR/JAB/21-22	Padrahi, Jamubani khurd, Chari & Durjanpur Limestone Mine (889.76 ha.)	M/s Sanghi Infrastructure M.P. Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Katni	889.76	12/07/2021	11/08/21		16/08/2021	Not Approved	36
111	RMP/A-33-MPR/JAB/21-22	Bhatgawan Sunehra Limestone Mine (2.33 ha.)	M/s Pawan Minerals	Limestone	17(1)Of MCR,2016	M.P.	Katni	2.33	13/07/2021	20/07/21	29/07/2021	09/08/2021	Not Approved	28
112	RMP/A-34-MPR/JAB/21-22	Ispat Limetone Mine ML-I (590.522 ha.)	M/s Sail Authority of India Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	590.522	17/08/2021	T/S	02/09/2021	22/09/2021	Approved	37
113	RMP/A-35-MPR/JAB/21-22	Ispat Limestone Mine (Area 1033.54 ha.)	M/s Sail Authority of India Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	1033.54	17/08/2021	T/S	02/09/2021	22/09/2021	Approved	37
114	RMP/A-36-MPR/JAB/21-22	Simariya Limestone Mine (3.19 Ha.)	Kunwar Virendra Singh	Limestone	17(1)Of MCR,2016	M.P.	Narsinghpur	3.19	08/09/2021	25/09/2021	07/10/2021	22/10/2021	Approved	45
115	RMP/A-37-MPR/JAB/21-22	Goraiya Limrstone Mine (7.331 ha.)	Shri Jgadish Singh	Limestone	17(1)Of MCR,2016	M.P.	Satna	7.331	28/09/2021	11/10/2021	21/10/2021	12/11/21	Approved	45
116	RMP/A-38-MPR/JAB/21-22	Mohanpura Limestone Mine (1026 ha.)	M/s Ultratech Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Dhar	1026	28/09/2021	18/09/2021	25/10/2021	11/11/21	Approved	44
117	RMP/A-39-MPR/JAB/21-22	Devra Limestone Deposite (415.094 ha.)	M/s Ultratech Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	415.094	30/09/2021	13/10/2021	28/10/2021	15/11/21	Approved	46
118	RMP/A-40-MPR/JAB/21-22	Madhepur, Chhijwar, Baheliya Limestone Deposite (264.095 ha.)	M/s Ultratech Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Rewa	264.095	30/09/2021	12/10/2021	25/10/2021	15/11/21	Approved	46
119	RMP/A-41-MPR/JAB/21-22	Khamariya Limestone Deposite (33.767 ha.)	M/s Ultratech Cement Limited	Limestone	17(1)Of MCR,2016	M.P.	Rewa	33.767	30/09/2021	11/10/2021	01/11/2021	15/11/21	Approved	46
120	RMP/A-42-MPR/JAB/21-22	Bhadanpur & Piprahat Limestone Mine (663 ha.)	Maihar Cement	Limestone	17(1)Of MCR,2016	M.P.	Satna	663	01/10/2021	20/07/2021	28/10/2021	15/11/21	Approved	45
121	RMP/A-43-MPR/JAB/21-22	Diamond Pathariya Limestone Mine (1247.267 ha.)	Heidelberg Cement	Limestone	17(1)Of MCR,2016	M.P.	Damoh	1247.267	01/10/2021	T/S	03/11/2021	15/11/21	Approved	45
122	RMP/A-45-MPR/JAB/21-22	Budgauna Limestone Mine (60.671 ha.)	M/s Ultratech Cement Limited (Unit - Sidhi Cement Works)	Limestone	17(1)Of MCR,2016	M.P.	Sidhi	60.671	06/10/2021	01/09/2021	02/11/2021	24/11/2021	Approved	49
123	RMP/A-46-MPR/JAB/21-22	Budgauna Extension Limestone Mine (87.992 ha.)	M/s Ultratech Cement Limited (Unit - Sidhi Cement Works)	Limestone	17(1)Of MCR,2016	M.P.	Sidhi	87.992	06/10/2021	01/09/2021	02/11/2021	24/11/2021	Approved	49
124	RMP/A-44-MPR/JAB/21-22	Kodamukur Iron Ore Mine (17.008 ha.)	Shri Vinod Kumar Jain	Iron Ore	17(1)Of MCR,2016	M.P.	Jabalpur	17.008	06/10/2021	19/10/2021	29/10/2021	22/11/21	Approved	45
125	RMP/A-47-MPR/JAB/21-22	Hinauta & Sijehta limestone Mine (99.416 ha.)	M/s Prism Johnson Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	99.416	03/11/2021	T/S	01/12/2021	21/12/2021	Approved	48
126	RMP/A-51-MPR/JAB/21-22	Kuteshwar Left Bank Limestone Mine (91.14 ha.)	M/s Steel Authority of India Limited	Limestone	17(1)Of MCR,2016	M.P.	Katni	91.14	23/11/2021	14/12/2021		04/01/22	Not Approved	42
127	RMP/A-48-MPR/JAB/21-22	Badari Limestone Mine (5.04 ha.)	M/s S.N. Sunderson & Company	Limestone	17(1)Of MCR,2016	M.P.	Katni	5.04	23/11/2021	T/S	08/12/2021	29/12/2021	Approved	36
128	RMP/A-50-MPR/JAB/21-22	Chormari Limestone Mine (102.983 ha.)	M/s Jaiprakash Associates Limited	Limestone	17(1)Of MCR,2016	M.P.	Satna	102.983	23/11/2021	03/12/2021	10/12/2021	29/12/2021	Approved	36
129	RMP/A-49-MPR/JAB/21-22	Miragpur Manganese Mine (4.2 ha.)	Shri Rajendra Deshmukh	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	4.2	23/11/2021	T/S	24/12/2021	19/01/2022	Not Approved	57
130	RMP/A-52-MPR/JAB/21-22	Mohla Bauxite, Laterite & Fireclay Mine (5.901 ha.)	Shri Sharda Prasad Jaiswal	Bauxite	17(1)Of MCR,2016	M.P.	Jabalpur	5.901	29/11/2021	15/12/21	30/12/2021	21/01/2022	Not Approved	53
131	RMP/A-55-MPR/JAB/21-22	Amehta Limestone Mine (9.86 ha.)	M/s S.N. Sunderson & Company	Limestone	17(1)Of MCR,2016	M.P.	Katni	9.86	01/12/2021	05/12/21	24/12/2021	14/01/2022	Approved	44
132	RMP/A-53-MPR/JAB/21-22	Bharveli, Awalajhari Manganese Mine Area (76.409 ha.)	M/s MOIL Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	76.409	29/11/2021	24/12/21	05/01/2022	28/01/2022	Approved	60

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
133	RMP/A-54-MPR/JAB/21-22	Tirodi Manganese Ore Mine (4.419 ha.)	M/s MOIL Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	4.419	29/11/2021	23/12/21	29/12/2021	21/01/2022	Approved	53
134	RMP/A-56-MPR/JAB/21-22	Bandhi Ghorwaj Limestone Mine (129.802 ha.)	RCCPL Pvt. Ltd.	Limestone	17(1)Of MCR,2016	M.P.	Satna	129.802	07/12/2021	28/12/21	05/01/2022	01/02/2022	Approved	56
135	RMP/A-57-MPR/JAB/21-22	Udali Bauxite, White Earth& Ochre Mine (3.723 Hectares)	M/s Madhya Pradesh Minerals Supply Company	Bauxite	17(1)Of MCR,2016	M.P.	Satna	3.723	07/12/2021	27/12/21	07/01/2022	24/01/2022	Not Approved	48
136	RMP/B-4-MPR/JAB/21-22	Ghatania Bauxite, Laterite & Ochre Mine (1.68 ha.)	M/s Madhya Pradesh Minerals Supply Company	Bauxite	17(1)Of MCR,2016	M.P.	Satna	1.68	10/12/2021	27/12/21	07/01/2022	24/01/2022	Not Approved	45
137	RMP/A-58-MPR/JAB/21-22	Jagantola Manganese Ore Mine (62.58 ha.)	M/s Shri Krishna Mining & Trading Syndicate	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	62.58	10/12/2021	23/12/21	13/01/2022		Under Process	55
138	RMP/A-60-MPR/JAB/21-22	Kachhgawan Limestone Mine (1.821 ha.)	Shri Anil Nagrath	Limestone	17(1)Of MCR,2016	M.P.	Katni	1.821	10/12/2021	18/12/21	13/01/2022	28/01/2022	Approved	49
139	RMP/A-61-MPR/JAB/21-22	Punchi Limestone Mine (3.242 ha.)	M/S Jain Carryiyng Corporation	Limestone	17(1)Of MCR,2016	M.P.	Katni	3.242	10/12/2021	T/S		11/01/2022	Not Approved	32
140	RMP/A-59-MPR/JAB/21-22	Ukwa Manganese Ore Mine (199.0673 ha.)	M/s Moil Limited	Manganese	17(1)Of MCR,2016	M.P.	Balaghat	199.0673	10/12/2021	T/S	12/01/2022	24/01/2022	Approved	45
141	RMP/A-62-MPR/JAB/21-22	Balwari Limestone Mine (4.90 ha.)	Shri Sanjay Khandelwal	Limestone	17(1)Of MCR,2016	M.P.	Dhar	4.9	16/12/2021	29/12/21	13/01/2022	31/01/2022	Not Approved	46
142	RMP/A-63-MPR/JAB/21-22	Sitapuri Limestone Mine (4.502 ha.)	Shri Harish Khandelwal	Limestone	17(1)Of MCR,2016	M.P.	Dhar	4.502	16/12/2021	29/12/21	13/01/2022	31/01/2022	Not Approved	46
143	RMP/A-65-MPR/JAB/21-22	Bhilapar Manganese Deposit (19.259 ha.)	Smt. Shubhangi Amol Nagpure, Legal heir	Manganese	17(1)Of MCR,2016	M.P.	Chhindwara	19.259	22/12/2021	09/01/2022	20/01/2021	04/02/2020	Approved	44
144	RMP/B-5-MPR/JAB/21-22	Ghatania Bauxite Mine (5.005 ha.)	Shri Surendra Singh Saluja	Bauxite	17(1)Of MCR,2016	M.P.	Satna	5.005	03/01/2022	20/01/2022	27/01/2022	15/02/2022	Approved	43
145	RMP/A-66-MPR/JAB/21-22	Badari Limestone Mine (1.121 ha.)	M/s Acc Limited	Limestone	17(1)Of MCR,2016	M.P.	Katni	1.121	03/01/2022	17/01/2022	20/01/2022	04/02/2022	Approved	32
146	RMP/A-67-MPR/JAB/21-22	GHURSAL LIMESTONE MINES (3.00 HA.)	SHRI MOHANLAL BANSAL	LIMESTONE	17(1)Of MCR,2016	M.P.	DHAR	3	04/01/2022	T/S	31/01/2022	18/02/2022	Approved	45
147	RMP/B-6-MPR/JAB/21-22	GHATANIA BAUXITE MINE (3.845 HA.)	M/s Madhya Pradesh Minerals Supply Company	BAUXITE	17(1)Of MCR,2016	M.P.	SATNA	3.845	04/01/2022	20/01/2022	31/01/2022	18/02/2022	Approved	45
148	RMP/A-68-MPR/JAB/21-22	KUMHRA JUDWANI (10.73 HA.)	M/S JAILAL BHARATLAL	BAUXITE	17(1)Of MCR,2016	M.P.	REWA	10.73	13/01/2022	21/01/2022	09/02/2022	25/02/2022	Approved	43
149	RMP/A-69-MPR/JAB/21-22	NAIKIN-2 BAUXITE MINE (3.417 HA.)	M/s SHRIKRISHNADAS TIKARAM	BAUXITE	17(1)Of MCR,2016	M.P.	SIDHI	3.417	13/01/2022	08/02/2022	11/02/2022		Under Process	46
150	RMP/A-70-MPR/JAB/21-22	BIRPUR BAUXITE MINE (6.03 HA.)	M/s SHRIKRISHNADAS TIKARAM	BAUXITE	17(1)Of MCR,2016	M.P.	SIDHI	6.03	13/01/2022	08/02/2022	22/02/2022		Under Process	46
151	RMP/A-64-MPR/JAB/21-22	PADWAR BAUXITE MINE (27.68 HA.)	SHRI. MOTI LAL BAJAJ	BAUXITE	17(1)Of MCR,2016	M.P.	KATNI	27.68	17/01/2022	21/01/2022			Not Approved	26
152	RMP/A-73-MPR/JAB/21-22	TIRODI (254.593 HA.)	M/S MOIL LTD.	MANGANESE	17(1)Of MCR,2016	M.P.	BALAGHAT	254.593	19/01/2022	T/S	16/02/2022		Under Process	40
153	RMP/A-71-MPR/JAB/21-22	MARDEORA (48.758 HA.)	M/S M.P. STATE MINING CORP. LTD	ROCK PHOSPHATE	17(1)Of MCR,2016	M.P.	CHHATARPUR	48.758	19/01/2022	10/02/2022		11/02/2022	Not Approved	14
154	RMP/A-72-MPR/JAB/21-22	TIGODA (52.50 HA.)	M/S M.P. STATE MINING CORP. LTD	ROCK PHOSPHATE	17(1)Of MCR,2016	M.P.	SAGAR	52.5	19/01/2022	09/02/2022		11/02/2022	Not Approved	14
155	RMP/A-74-MPR/JAB/21-22	BHATOORA (16.288 HA.)	SHRI JITENDRA KR. KUSHWAHA	LIMESTONE	17(1)Of MCR,2016	M.P.	SATNA	16.288	24/01/2022	31/01/2022	18/02/2022		Under Process	35
156	RMP/A-76-MPR/JAB/21-22	BARAGAON (5.47 HA.)	M/S MICRO MINERALS	LIMESTONE	17(1)Of MCR,2016	M.P.	KATNI	5.47	02/02/2022				Under Process	26
157	RMP/A-77-MPR/JAB/21-22	DEORI (4.158 HA.)	M/S JAILAL BHARATLAL	LIMESTONE	17(1)Of MCR,2016	M.P.	SATNA	4.158	02/02/2022				Under Process	26
158	RMP/A-75-MPR/JAB/21-22	PADWAR (30.88 HA.)	M/S AWIN TRADING PVT. LTD.	BAUXITE	17(1)Of MCR,2016	M.P.	KATNI	30.88	02/02/2022	15/02/2022	25/02/2022		Under Process	26

Status of processing of Review of Mining Plan received from 21/03/2020 up to 28/02/2022

Region-Jabalpur

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Date of approval/disapproval	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
159	RMP/A-78-MPR/JAB/21-22	MOHLA (5.901 HA.)	SHRI SHARDA PRASAD JAISWAL	BAUXITE	17(1)Of MCR,2016	M.P.	JABALPUR	5.901	07/02/2022	T/S	14/02/2022	25/02/2022	Approved	18
160	RMP/A-79-MPR/JAB/21-22	GANDHIGRAM (5.80 HA.)	SHRI GAJRAJ SINGH	IRON & MANGANESE	17(1)Of MCR,2016	M.P.	JABALPUR	5.8	15/02/2022				Under Process	13
161	RMP/A-80-MPR/JAB/21-22	DHAMKI (3.60 HA.)	M/S SHOBHA MINERALS	MANGANESE, IRON	17(1)Of MCR,2016	M.P.	JABALPUR	3.6	23/02/2022				Under Process	5
162	RMP/A-81-MPR/JAB/21-22	BHATIA (8.094 HA.)	M/S KJS CEMENT (I) LIMITED	LIMESTONE	17(1)Of MCR,2016	M.P.	SATNA	8.094	23/02/2022				Under Process	5
163	RMP/A-82-MPR/JAB/21-22	DEORI (3.99 HA.)	M/S KJS CEMENT (I) LIMITED	LIMESTONE	17(1)Of MCR,2016	M.P.	SATNA	3.99	23/02/2022				Under Process	5