

By Speed Post



भारत सरकार/ GOVERNMENT OF INDIA
खान मंत्रालय/ MINISTRY OF MINES
भारतीय खान ब्यूरो/ INDIAN BUREAU OF MINES
क्षेत्रीय खान नियंत्रक कार्यालय/
OFFICE OF REGIONAL CONTROLLER OF MINES



फैक्स: (080) 23371027 / 23373287
दूरभाष: 080-23371027 / 23375366/67
Email ID: ro. bangalore@ibm.gov.in

29, इंडस्ट्रियल सबर्ब II स्टेज,, तुमकुर रोड,
गोरगुंटापाल्या
येशवंतपुर,
बेंगलुरु -560022

सं/No.: KNT/GLB/LST-52/BNG

दिनांक/Date: 29/11/2019

सेवा में/ To,

M/s. Shree Cement Ltd.,
(Unit: Karnataka Cement Project)
Village Benakanhalli and Kodla,
Post : Kodla-585 222.
Post Box No.01, Seddam Taluk,
Kalaburgi District, Karnataka State.

विषय/Sub: Violation of provisions of MCDR, 2017 in respect of your Kodla Limestone Ore mine, ML No. 2673/2674) of M/s. Shree Cement Ltd., over an extent of 517.61 Ha situated in Kodla and Benkanhalli Villages, Sedam Taluk, Kalaburgi District, Karnataka State.

Sir,

The following provisions of the Mineral Conservation and Development Rules, 2017 were found violated in your above mine during the inspection on 20/11/2019 by the undersigned, accompanied by Sri Kiran Naidu, Mines Manager and a representative of the lessee.

Rule No.	Violations observed
11(1)	<p>(1) Mining Plan was approved vide letter no. 279/1043/2009/BNG dated 17/11/2017 for the period for five years. With a production proposals of 0.96 Milliion tones during first year and 3.84 Million Tonnes for the subsequent four years. The Modifications are approved vide letter no. 279/1043/2009/BNG dated 22/01/2019 with production proposals of 7.62 Million tones for the year 2019-20. The deviations observed in mining operations vis-à-vis approved document are given below.</p> <p>(i) During the year 2018-19, 0.62 Million tones of production is achieved against the proposal of 3.84 Million tones. Deviation is -84%</p> <p>(ii) During the year 2019-20 till date 0.683640 Million tones of production is achieved against the proposal of 7.62 Million tones. -85%</p> <p>(iii) Above deviation resulted in proportionate deviation in development activity too.</p> <p>(2) During the year 2018-19, there are proposals for construction of 350 mtrs and 390 mtrs retaining wall and garland drains all along the dumps respectively. But proposed of garland drain and retaining wall is not yet completed.</p> <p>(3) There is proposal of 1720 mtrs and 1980 mtrs retaining wall and garland drains construction all along the dumps respectively during the year 2019-20. But there is very little progress and incomplete till date even after lapse of almost 3 quarters of the current financial year.</p>

36(3)	The top soil generated is mixed up with waste generated from the mine and is not stored separately.
--------------	---

02. In this connection it is brought to your notice that the above violations constitute an offence punishable under Rule 62 of MCDR, 2017.
03. You are advised to rectify/explain the valid reasons for the above violation immediately and intimate the position to this office within 45 (forty five) days from the date of issue of this letter.

भवदीय/Yours faithfully,

Sd/-
(जी सी मीणा/ G C Meena)
क्षेत्रीय खान नियंत्रक/Regional Controller of Mines
भारतीय खान ब्यूरो/Indian Bureau of Mines

प्रतिलिपि सूचनार्थ Copy for kind information to:

1. The Controller of Mines (SZ), IBM, Bangalore, for kind information.
2. The Director, Dept. Of Mines & Geology, 49, Khanij Bhavan, Race Course Road, Bangalore-560 001.

Sd/-
क्षेत्रीय खान नियंत्रक/Regional Controller of Mines
भारतीय खान ब्यूरो/Indian Bureau of Mines