

Status of processing of Fresh Mining Plan / Modified Mining Plan/FMCP received from 01.03.2021 to 31.08.2023

Region : Dehradun

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of issue of Scrutiny letter	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
1	HPR1019FMCP	Arki	M/s NMDC	Limestone	24(1)	HP	Solan	232.6	24-12-2021	24-01-2022	15-02-2022	Approved on 23-03-2022	90
2	HPR10026FMCP	Hiyona	Kewal Krishan Anand (Legal Heir Shri Kapil Anand & Gourav Anand)	Limestone	24(1)	HP	Sirmour	18.21	15.03.2022	16-03-2022	11-04-2022	withdrawn on 07-06-2022	85
3	HPR10026MP4	Hiyona	Kewal Krishan Anand (Legal Heir Shri Kapil Anand & Gourav Anand)	Limestone	17(3)	HP	Sirmour	18.21	15.03.2022	16-03-2022	11-04-2022	withdrawn on 07-06-2022	85
4	HPR10026MP5	Hiyona	Kewal Krishan Anand (Legal Heir Shri Kapil Anand & Gourav Anand)	Limestone	17(3) with 24(1)	HP	Sirmour	18.21	13-07-2022	29-07-2022	10-08-2022	Approved on 09-09-2022	59
5	J&K09004FMCP	Tulpow	M/s Khyber Industries	Limestone	24(1)	J&K	Srinagar	77.96	26-10-2022	20-11-2022	08-12-2022	Approved on 10-02-2023	108
6	J&K14013MP4	Bajnar Bathyn	Trumboo(Traumboo Indust	Limestone	17(3)	J&K	Pulwama	48	29-05-2023	04-06-2023	07-07-2023	Approved on 16-08-2023	80
7		Baldhawa	Jai Singh Takur and Sons	Limestone	17(3)	HP	Sirmour	12.38	08-08-2023				24