

Status of processing of Mining Plan / Modified Mining Plan received from 21/03/2022 TO 31/08/2023

Ref. No.: CCOM's office letter no.: N-11013/3/MP-CCOM-Vol. III-(PF) dated 29/07/2016 and E-mail dated 31/05/2019

Annexure-I

Region : RANCHI.

Sl. No.	Mining Plan ID	Name of the Mine	Name of Applicant	Mineral	Submitted under Rule number	State	District	Area in Hect	Date of receipt	Date of site inspection	Date of Scrutiny letter	Present status of the Mining Plan	Total No. of days as on date since receipt of mining plan
1	MP/FM-01-JHK/RAN/2022-23	Surda	M/s H.C.L.	Copper	17(3) of MCR, 2016	Jharkhand	East Singhbhum	388.68	23/03/2022	25/03/2022	06/04/2022	Approved on 27/04/2022	Time taken - 35 days.
2	FMCP/OTFM-01-JHK/RAN/2022-23	Mahugain	M/s J.S.M.D.C. Ltd.	Graphite	24(1) of MCDR, 2017	Jharkhand	Palamau	223.4479	23/03/2022	01 & 02-04-2022	22/04/2022	Approved on 13/05/2022	Time taken - 51 days.
3	MP/FM-02-JHK/RAN/2022-23	Pakhar	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Lohardaga	115.13	25/03/2022	08/04/2022	13/04/2022	Approved on 06/05/2022	Time taken - 42 days.
4	MP/FM-03-JHK/RAN/2022-23	Pakhar	M/s Minerals & Minerals Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Lohardaga	109.507	31/03/2022	07/04/2022	13/04/2022	Approved on 11/05/2022	Time taken - 41 days.
5	RAN/PLM/GRP/MP-435/2022-23	Dulsulma	M/s Team Geo Resources Pvt. Ltd.	Graphite	16(1) of MCR, 2016	Jharkhand	Palamau	36.29	04/05/2022	17/05/2022	31/05/2022	Approved on 30/06/2022	Time taken - 57 days.
6	RAN/GML/BX/FMCP-28/2022-23	Chirodih	Shri Vivek Garg	Bauxite	24(1) of MCDR, 2017	Jharkhand	Gumla	16.59	06/05/2022	03/06/2022	15/06/2022	Approved on 29/07/2022	Time taken - 84 days.
7	RAN/PLM/LST/FMCP-29/2022-23	Semra-Salatua	M/s J.S.M.D.C. Ltd.	Limestone	24(1) of MCDR, 2017	Jharkhand	Palamau	1043.41	20/06/2022	28/06/2022	21/07/2022	Approved on 22/09/2022	Time taken - 94 days.
8	RAN/ESB/KYN/FMCP-30/2022-23	Sirboi	M/s J.S.M.D.C. Ltd.	Kyanite	24(1) of MCDR, 2017	Jharkhand	East Singhbhum	68.142	20/06/2022	30/06/2022	29/07/2022	Approved on 02/11/2022	Time taken - 135 days.
9	RAN/GML/BXT/MMP-437/2022-23	Kujam-II	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	157.38	08/07/2022	02/08/2022	16/08/2022	Approved on 06/09/2022	Time taken - 60 days.
10	RAN/GML/BX/FMCP-31/2022-23	Serengdag	M/s Hindalco Ind. Ltd.	Bauxite	24(1) of MCDR, 2017	Jharkhand	Gumla	140.06	05/08/2022	21/09/2022	12/10/2022	Not approved on 06/02/2023	Time taken - 185 days.
11	RAN/GML/BX/FMCP-32/2022-23	Shrengdag	M/s Hindalco Ind. Ltd.	Bauxite	24(1) of MCDR, 2017	Jharkhand	Gumla	155.81	13/08/2022	20/09/2022	17/10/2022	Approved on 03/02/2023	Time taken - 174 days.
12	RAN/GML/BX/MMP-442/2022-23	Gurdari	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	1039.5	01/11/2022	3-4/11/2022	17/11/2022	Approved on 17/04/2023	Time taken - 167 days.
13	RAN/GML/BX/MMP-444/2022-23	Bimarla	M/s Minerals & Minerals Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	134.37	30/11/2022	06/12/2022	23/12/2022	Approved on 03/02/2023	Time taken - 65 days.
14	RAN/GML/BX/MMP-445/2022-23	Amtipani	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	190.95	21/12/2022	Table scrutiny	13/01/2023	Approved on 10/04/2023	Time taken 110 - days.
15	RAN/GML/BX/MMP-446/2022-23	Kujam-I	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	80.87	24/12/2022	Table scrutiny	12/01/2023	Approved on 13/02/2023	Time taken - 51 days.
16	RAN/WSB/IRON/MMP-447/2022-23	Topailore	M/s SAIL	Iron ore	17(3) of MCR, 2016	Jharkhand	West Singhbhum	14.15	02/01/2023	19/01/2023	20/03/2023	Pending with party	--
17	RAN/WSB/IRON/MMP-448/2022-23	Gua (Durguiburu)	M/s SAIL	Iron ore	17(3) of MCR, 2016	Jharkhand	West Singhbhum	1443.756	02/01/2023	20/01/2023	20/03/2023	Approved on 11/08/2023	Time taken - 221 days.
18	RAN/GML/BX/MMP-449/2022-23	Serengdag	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	140.06	21-02-2023	13/03/2023	26/03/2023	Approved on 07/08/2023	Time taken - 167 days.
19	RAN/WSB/IRON/MMP-450/2023-24	Vijay II	Ms Tata Steel Long Products Ltd.	Iron ore	17(3) of MCR, 2016	Jharkhand	West Singhbhum	155.078	02/04/2023	--	--	Withdrawn on 10/04/2023	Time taken - 08 days.
20	RAN/ESB/CU/MMP-451/2023-24	Kendadih	M/s H.C.L.	Copper	17(3) of MCR, 2016	Jharkhand	East Singhbhum	1139.6	12/04/2023	20/04/2023	08/05/2023	Pending with party	--
21	RAN/LOH/BX/FMCP-33/2023-24	Pakhar	M/s Minerals & Minerals Ltd.	Bauxite	24(1) of MCDR, 2017	Jharkhand	Lohardaga	15.577	08/05/2023	10/05/2023	15/06/2023	Pending with party	--
22	RAN/WSB/IRON/MMP-452/2023-24	Vijay II	Ms Tata Steel Long Products Ltd.	Iron ore	17(3) of MCR, 2016	Jharkhand	West Singhbhum	155.078	09-05-2023	18/05/2023	31/05/2023	Pending with party	--
23	RAN/GML/BX/FMCP-34/2023-24	Kujam-I	M/s Hindalco Ind. Ltd.	Bauxite	24(1) of MCDR, 2017	Jharkhand	Gumla	80.87	25-05-2023	05/06/2023	03/07/2023	Pending with party	--
24	RAN/LAT/GRP/MMP-454/2023-24	Belta	M/s Parjat Mining Industries (India) Pvt. Ltd.	Graphite	17(3) of MCR, 2016	Jharkhand	Latehar	7.216	25/07/2023	31/07/2023	10/08/2023	Pending with party	--
25	RAN/GML/BX/MMP-455/2023-24	Shrengdag	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Gumla	155.81	03/08/2023	Table scrutiny	30/08/2023	Pending with party	--
26	RAN/LOH/BX/MMP-456/2023-24	Pakhar	M/s Minerals & Minerals Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Lohardaga	109.507	18/08/2023	23/08/2023	30/08/2023	Pending with party	--
27	RAN/LOH/BX/MMP-458/2023-24	Hisri new	M/s Hindalco Ind. Ltd.	Bauxite	17(3) of MCR, 2016	Jharkhand	Lohardaga	14.55	30/08/2023	31/08/2023	--	Pending with IBM	--