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jktLFkku jkT; ds Rajsamand ftys esa fLFkr vkidh Rajpura Dariba  Pb Zn Ore खान म े

[kfut laj{k.k ,oa fodkl fu;ekoyh] 2017 ds fu;eksa dk mYya?ku ¼[kku dksM la[;k 

34RAJ27001½ 

 

egksn;] 

 v/kksgLrk{kjh }kjk fnukad 13.2.2018 dks mijksDr [kku ds fujh{k.k esa ik;k x;k gS fd vkius 

[kfut laj{k.k ,oa fodkl fu;ekoyh 2017 ds fuEufyf[kr micU/kksa dk mYya?ku fd;k gSaA 
 

 

 

fu;e  mYya?ku ds izdkj dk foLr+r C;kSjk 

11(1) The Mine development have not been carried out in accordance to the review 

of mining plan (approved on 26/9/2017) to the extent as below. 

 

Particulars 

Mine development 

during 2016-17 

Proposal 

in 

meters 

Actual in 

meters 

South Lode  (100-180mRL) (Dev. at 100,150,180mRL) 300 291 

North Lode L 2 L4 (200-400mRL) (Dev. at 236,254,269, 285, 375, 

406mRL)  
1015 142 

North Lode L 2 L4 (212-285mRL) (Dev. at 236,254,269, 285 mRL) 1650 1664 

North Lode L 2 L4 (200-100mRL) (Dev. 180,160,140,120, 100 mRL) 1550 396 

North Lode L 2 L4 (70-11mRL) (Dev. at 70, 50,30,11 mRL) 1400 27 

East Lode (50-140mRL) (dev. at  140,125,100,75,50 mRL) 1470 508 

East Lode (13 to -87mRL) (Dev. At 13,-12,-32,-67,-87 mRL) 1220 1673 

East Lode (200 to 300mRL)  (Dev. at 200,225,250,275,300 mRL) 775 20 

Lower Level (-23 to -119mRL) (-23,-55,-87,-119 mRL) 1500 1240 

Lower Level (-157 to -257mRL) (Dev. at -157,-191,  -224, -257mRL) 1620 195 

Total in Meter 12500 6156 
 

It shows that mine development made is about 49.24  % of the proposed development where as 

the production achieved was 78.47%  against the proposed target of 950000 T  during 2016-

17.  
 

 

02- bl lanHkZ esa vkidk /;ku vkdf"kZr fd;k tkrk gS fd mijksDr fu;eksa dk mYya?ku [kfut laj{k.k ,oa fodkl 

fu;ekoyh] 2017 ds fu;e 62 ds varxZr naMuh; vijk/k gSA 
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¼d½ vkidh [knku dh lkjh laafdz;k,a can dh tk ldrh gSA 

¼[k½ vkids fo:/n vfHk;ksx nk;j fd;k tk ldrk gSA 

03- vr% vkidks lykg nh tkrh gS fd vki mijksDr mYya?kuksa dk vfr’kh?kz lq/kkj djsa ,oa blds lq/kkj dh fLFkfr dh 

lwpuk bl Ik= ds tkjh gksus dh fnukad ls 45 ¼iSrkfyl½ fnuksa ds Hkhrj bl dk;kZy; dks lwfpr djsaA 

 

 

 

¼ ,p-lh-'kekZ ½ 

ofj"B lgk;d [kku fu;a=d 

Hkkjrh; [kku C;wjks 

 

 

izfrfyfi lwpukFkZ izsf"kr %&  

1 [kku fu;a=d ¼mRrj½] Hkkjrh; [kku C;wjks] mn;iqj A ¼bZ&esy }kjk½ 

2 funs’kd] [kku ,oa HkwfoKku foHkkx] jktLFkku ljdkj] mn;iqj] jktLFkkuA 

3 jf{kr i=koyhA 

 

ofj"B lgk;d [kku fu;a=d 

Hkkjrh; [kku C;wjks 

 

 

 

 


